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Appointment of Consultants

Architects Appointment 10/3/08 10/3/08

Other team Consultants 17/3/08 17/3/08

Work Stages C-H

Outline Proposals 12/3/08 31/3/08 2.9

Asbestos Survey of the existing Building 16/4/08 18/4/08 0.43

Measured Site Survey 14/4/08 20/4/08 1.00

Consultation with Village & Lewes DC Planners 1/4/08 30/4/08 4.3

Scheme Approval by Parish Council 30/4/08 30/4/08

Submit Planning Application 15/5/08 15/5/08

Planning Application Consideration 15/5/08 30/7/08 11.00

Site Investigation 28/4/08 2/5/08 0.71

Prepare Building Regulation drawings 1/7/08 22/7/08 3.14

Prepare Building Regulation/Outline Specification Notes 16/7/08 22/7/08 1.00

Submit Building Regulation Application 2/3/09 2/3/09

Building Regulation Consideration Period 2/3/09 5/4/09 5.00

Prepare Building Project Excercise & Business Plan 1/7/08 31/7/08 4.43

Latest to Submit Stage 2 Application to BLF 29/8/08 29/8/08

Big Lottery Fund Application consideration 1/9/08 27/2/09 25.71

Prepare Tender documentation 2/3/09 30/3/09 4.14

Issue Tenders 30/3/09 30/3/09

Tender period 30/3/09 27/4/09 4.14

Tender Return 27/4/09 27/4/09

Tender Evaluation 27/4/09 11/5/09 2.1

Client Descision - Letter of Acceptance 11/5/09 22/5/09 1.7

Work Stages J-L

Contractor Mobilization 26/5/09 16/6/09 3.14

Contract Period 15/6/09 27/11/09 23.71

Start on SIte 15/6/09 15/6/09

Contract Completion 27/11/09 27/11/09

Latent Defects Period 27/11/09 26/11/10 52.1

Agree Final Account 8/2/10 7/5/10 12.7

Issue of Final Certificate 10/12/10 10/12/10
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CLIENT: Kingston Parish Council
MACKELLAR SCHWERDT ARCHITECTS
The Old Library, Albion Street, Lewes East Sussex BN7 2ND  Tel. 01273 – 480608  Fax.  01273 – 480688 

NEW PAVILION
ST PANCRAS GREEN, KINGSTON JOB No      8452                          

DATE  21 July 2008                  


